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COGP FNI COA COD COFW TRWD USACE USACE FEMA AECOM Dewberry NCTCOG

1

Survey and inventory the models and 
associated files that comprise the CDC 
model.

HMS and RAS files; list of 
projects; topo from RAMPP Complete   

2

Survey and inventory the models and 
associated files that comprise the FEMA 
NFIP effective models for the CDC 
footprint.

List of current effective and 
preliminary effective; 2015 
prelim maps to get LFD in Sept 
2018 with LOMRs to follow the 
next day; RAMPP used FEMA 
flows with 2005 land use 
conditions; Lisa will give Landon a 
thumb drive of the RAMPP final 
documents Complete  

The LOMRs are individual snippets of HEC‐
RAS models. There is not a single NFIP 
model that contains all of the LOMRs. Jack 
Young agreed to take the lead on flagging 
future LOMRs in the RAMPP model.

3

Identify and outline the NFIP LOMC 
process/work flow, including both the 
Conditional Letter of Map Revision 
(CLOMR) and the Letter of Map Revision 
(LOMR) processes.  Include program 
processes within local governments.

3, 5, 11 and 14 are related; cities 
to provide local review process 
(flow chart); additional discussion 
is needed regarding how to 
update maps as LOMRs get 
approved Complete      

4
Survey how the NFIP models are stored 
and archived

SARA, HCFCD, etc.; Corridor Main 
Stem only Complete   

Focus is NFIP & CDC overalpping area.
Recommendations from review of other 
websites: (1) no special software should 
be required; (2) user‐friendly/intuitive; (3) 
training should NOT be needed in order to 
use website; (4) color‐coding of prpject 
status would be helpful; (5) would like the 
ability to download CLOMRs/LOMRs.
Current InFRM platform is not designed 
for highly urbanized area.
Nationally, FEMA is figuring out how to 
store and make available historical 
datasets. 

5

Identify and outline the CDC 
process/work flow for both proposed and 
constructed projects, including interaction 
with local governments.

update CDC flow chart to include 
FEMA process; update LOMRs 
into models Complete       

6
Survey how the CDC models are stored 
and archived

talk with Kristine Blinkenstaff 
about InFRM Complete       

NCTCOG will host the website. 
HCFCD recommended using a GIS‐
based system.

Only USACE will have the ability to upload 
approved CDCs. The check in/out process 
could be programmed and flagged so 
others will know when the model has 
been checked out for something in their 
project area. We discussed the possibility 
of having the ability to download the 
model and work with it before officially 
checking it out to make edits that would 
then be uploaded for review and approval. 
The terrain/geometry data should be 
downloadable with the model. The size of 
the downloadable files needs to be 
manageable. 

8

The team will teleconference with Gary 
Brunner and his staff from the Hydrologic 
Engineering Center to better understand 
file and alternative management 
capabilities within HEC‐RAS.

Do 8 before 7! Mike and Landon 
will call Gary, include Kristine 
Blinkenstaff; file size limitations Complete  

If we need to have RAS do something new 
or different, then that is when we would 
reach out to Gary. 

7

Identify tracking processes within both 
programs that might be leveraged, to 
inform permit reviewers and model 
personnel that maintain the models from 
each program, as to when permit actions 
are initiated as well as when it has moved 
through each phase of the permit process. 

7, 16, 17, 18 and 19 are related; 
web‐based system Complete       
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9

Identify how permit reviewers and model 
maintenance personnel from each 
program will track the individual NFIP or 
CDC permits.  Recommend any changes to 
each program’s processes that might be 
needed to facilitate maintaining a set of 
synced and/or consolidated models. In progress Excel  Excel Excel Excel     

Multiple geometries are required. 

Stephanie met with Advisory Group and 
Lisa has incorporated their edits.
Kim, Landon and Lisa developed a draft 
flow chart of the consolidated modeling 
process.

Taking draft flow chart to FMTF Group on 
April 12 for review/approval.

10

Identify and define how model files will 
be stored within HEC‐RAS, e.g. 
alternatives, separate projects, etc.  
Propose any software (HEC‐RAS) changes 
that would facilitate better management 
of the model files from each program.

info comes from #8; will take 
some time to complete In progress      

Recommendations include:
1. Add easy comparison of geometries.
2. Add a tracked changes feature.
3. Add button that provides a summary list 
of all of the projects included in the 
model.

11

Identify and detail a set of processes for 
incorporating model changes from both 
programs into the model files being 
maintained for each program or as 
combined by the group.  In progress     

This will come from the flow chart in Task 
9.

12

Survey and identify web‐based solutions 
for managing the processes online, 
allowing model check‐in/check‐out, 
permit tracking, and mapping.  Examples 
include the Harris County Flood Control 
District (HCFCD) M3 System and the San 
Antonio River Authority (SARA) D2MR 
System. include Kristine Blinkenstaff In progress   

Brian has researched software 
options that appear to meet the 
program needs in terms of hosting, 
maintaining and managing the 
model. Brian will used the draft 
flow chart to develop a test site.

1. NCTCOG will host the website.
2. Brian is researching platform tracking 
options.
3. Consolidation Team will provide 
recommendations for website 
elements/requirements. Stephanie sent 
previous comments to Mia 3‐20‐19.
4. HCFCD recommends using a GIS‐based 
platform

13
Explore ideas to place responsibility to 
update model files on agency.

include recommendations of time 
needed to make adjustments In progress    

This will come from the flow chart in Task 
9.

14

Identify how the new requirements are to 
be incorporated into the CDC program 
documentation.

develop list of recommendations 
for new items in CDC manual as a 
proposal to FMTF In progress    

1. Include as‐built cross sections with an 
appropriate fee to USACE to include in 
CDC. Actual valley storage will have to be 
confirmed.
2. Fees need to be reevaluated.
3. Include a summary of the new 
elements.
4. Clarify the permit extension text.
5. Include a sample letter to FEMA to 
remind them to share their review 
comments with USACE on 
CLOMRs/LOMRs in the CDC corridor.
6. Review/update sample CDC ordinance.
7. Use consistent terminology within the 
CDC Manual, such as "CDC Package" or 
"CDC application".

15

Identify how the new requirements are to 
be incorporated into the NFIP LOMC 
(CLOMR, LOMR) processes.  In progress  

The FEMA process is not changing. The 
Local Floodplain Administrator will be 
doing more coordination work between 
FEMA and USACE.

16.A

Quantify resources and costs associated 
with the proposed changes in 
workflow/process for each program. In progress    

USACE has confirmed that the current CDC 
fee is still appropriate. The new fee for 
the "as built" plans and LOMR inclusion 
needs to be determined.

16.B

Develop a "catch up" model process for 
CDCs and CLOMRs/LOMRs issued since 
combined model was finalized In progress        

All CDC application from Jan 2019 moving 
forward should include GIS layer with 
georeferenced cross sections. SOP will 
need to be developed for CLOMR/LOMR 
process to use the new consolidated 
model (RAMPP team) with the new 
geometry. Additional funding to bring in 
the recent LOMRs could be a one‐time 
addition fee to the community 
participation fee in the Common Vision 
Program. Sample ordinances may be 
needed. 
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17

Quantify schedule modifications 
associated with the proposed changes in 
workflow/process for each program.    

18
Document any other impacts on both the 
CDC and NFIP programs.    

An updated CDC Manual (5th Edition) will 
be needed.

19
Submit recommendations to the NCTCOG 
Flood Management Task Force.            

Stephanie will develop draft 
memorandum report.

20

Identify the point at which an approved 
project is incorporated into the respective 
model.  For example, an approved LOMR 
is incorporated into the NFIP model but 
not an approved CLOMR because a 
CLOMR is not an existing condition.  An 
approved CDC project is incorporated into 
the CDC model. In progress            

This will come from the flow chart in Task 
9.

3, 5, 11 and 14 are related 7, 16, 17, 18 and 19 related 8 and 10 are related
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