

**Deadlines for Modification to the Dallas-Fort Worth Transportation Improvement Program (TIP)/Statewide Transportation Improvement Program (STIP)
February 2026 – May 2027 Cycles**

The following deadlines have been established for projects requiring modifications to either the Dallas-Fort Worth Area TIP or the STIP. Please note it takes approximately six months to receive approval for TIP actions that require a change to the STIP. If you anticipate TIP action on projects within your area, below are the deadlines that should be built into your project timelines. To ensure timely action, please coordinate with the Transportation Funding Team early in the process.

First Quarter 2026 Revisions

September 26, 2025	Project modification requests are due to the TIP Team
December 5, 2025	STTC action
December 8, 2025	Public Meeting
January 8, 2026	RTC action
January 30, 2026	Project modifications are due to TxDOT
Late-March/Early-April 2026	Anticipate final federal approval

**November and December STTC meetings are customarily combined and scheduled for this date.*

There will not be a Second Quarter 2026 nor Third Quarter 2026 cycle due to development of the 2027-2030 Transportation Improvement Program (TIP) and Statewide Transportation Improvement Program (STIP).

Texas 2027-2030 STIP Development Schedule

February 9, 2026	Public Meeting - Draft Listings & Document
February 27, 2026	STTC Action - Final Listings & Document
February 2026	Draft 1: 2027- 2030 TIP submittal
March 12, 2026	RTC Action - Final Listings & Document
Mid to Late April	Draft 2: 2027- 2030 TIP submittal
May 2026	Final 2027- 2030 TIP submittal
July 2026	Anticipate TxDOT approval (STIP)
August/September 2026	Anticipate Federal/State approval (STIP)

Fourth Quarter 2026 Revisions

June 26, 2026	Project modification requests are due to the TIP Team
August 10, 2026	Public Meeting
August 28, 2026	STTC action
September 10, 2026	RTC action
September 30, 2026	Project modifications are due to TxDOT
Late-November 2026/ Early-December 2026	Anticipate final federal approval

First Quarter 2027 Revisions

September 25, 2026	Project modification requests are due to the TIP Team
December 4, 2026	STTC Action
December 7, 2026	Public Meeting
January 14, 2027	RTC action
January 29, 2027	Project modifications are due to TxDOT
Late-March/Early-April 2027	Anticipate final federal approval

Second Quarter 2027 Revisions

December 18, 2026	Project modification requests are due to the TIP Team
March 15, 2027	Public Meeting
March 26, 2027	STTC action
April 8, 2027	RTC action
April 30, 2027	Project modifications are due to TxDOT
Late-June 2027/ Early-July 2027	Anticipate final federal approval

Please note that the above dates are subject to change based on TxDOT’s request.

It is important to note that in order to streamline staff efforts, we process all modifications within a quarterly cycle. Please contact the TIP Team to discuss TIP issues and potential project changes. We will be glad to meet with you.

Contact the [Transportation Funding Team](#) with any questions or concerns.