

Deadlines for Modification to the Dallas-Fort Worth Transportation Improvement Program (TIP)/Statewide Transportation Improvement Program (STIP) February 2025 – May 2026 Cycles

The following deadlines have been established for projects requiring modifications to either the Dallas-Fort Worth Area TIP or the STIP. Please note it takes approximately six months to receive approval for TIP actions that require a change to the STIP. If you anticipate TIP action on projects within your area, below are the deadlines that should be built into your project timelines. To ensure timely action, please coordinate with the TIP Team early in the process.

February 2025 Revisions

September 27, 2024	Project modification requests are due to the TIP Team
November 12, 2024	Public Meeting
December 6, 2024	STTC action
December 12, 2024	RTC action
January 17, 2025	Project modifications are due to TxDOT
Late March 2025/ Early April 2025	Anticipate final federal approval

**November and December STTC meetings are customarily combined and scheduled for this date.*

May 2025 Revisions

December 27, 2024	Project modification requests are due to the TIP Team
February 11, 2025	Public Meeting
February 28, 2025	STTC action
March 13, 2025	RTC action
April 30, 2025	Project modifications are due to TxDOT
Late June 2025/ Early July 2025	Anticipate final federal approval

August 2025 Revisions

March 28, 2025	Project modification requests are due to the TIP Team
May 12, 2025	Public Meeting
May 23, 2025	STTC action
June 12, 2025	RTC action
July 31, 2025	Project modifications are due to TxDOT
Late September 2025/ Early October 2025	Anticipate final federal approval

November 2025 Revisions

June 27, 2025	Project modification requests are due to the TIP Team
August 11, 2025	Public Meeting
August 22, 2025	STTC action
September 11, 2025	RTC action
October 31, 2025	Project modifications are due to TxDOT
Late December 2025/ Early January 2026	Anticipate final federal approval

February 2026 Revisions

September 26, 2025	Project modification requests are due to the TIP Team
November 10, 2025	Public Meeting
December 5, 2025	STTC action
December 11, 2025	RTC action
January 30, 2026	Project modifications are due to TxDOT
Mid-February 2026	Anticipate final federal approval

**November and December STTC meetings are customarily combined and scheduled for this date.*

There will not be a May 2026 cycle due to development of the 2027-2030 Transportation Improvement Program (TIP) and Statewide Transportation Improvement Program (STIP).

Please note that the above dates are subject to change based on TxDOT's request.

It is important to note that in order to streamline staff efforts, we process all modifications within a quarterly cycle. Please contact the TIP Team to discuss TIP issues and potential project changes. We will be glad to meet with you.

Contact the [TIP Team](#) with any questions or concerns.

