

TxDOT PLANNING AND PROGRAMMING

Topics



Planning and Programming



- Planning Studies
- **CIP**
- Communication, coordination, and collaboration
- Discretionary Funding
- Long-Term Strategic Plans



PLANNING STUDIES







CIP/LOIs



Planning and Programming - CIP



Year 1

Current FY, happening now. Must be extremely stable if not 100% locked in. FY22

Year 2

 1st year of next CIP. Must be very stable but still opportunity to adjust. Last chance for adjustments.

FY2

Year 3

• In the next CIP. Very stable but still an opportunity to tweak.

FY24

Year 4

• In the next CIP. Pretty stable but still some wiggle room.

FY25

Year 5

The next year to move into the CIP.

FY26

Year 6

On the horizon.

FY27

This is where we have most the ability to plug projects into the CIP

Planning and Programming - CIP

Nov-Dec Oct Final CIP posted Sponsors review TxDOT sends their CIPs sponsors their 6-• TxDOT sends Meetings year CIPs sponsors their 6between year CIPs sponsors and AVN planners to discuss CIP Oct-Nov Sep

Sponsors review their CIPs

Apr-May

May-Jun

 Final meetings between sponsors and AVN planners to discuss CIP

AVN finalizes CIP

July

Jul-Aug

 AAC and TTC approve CIP

Final CIP posted

Sep

Apr



COMMUNICATION, COORDINATION, AND COLLABORATION
























Continuous

- LOIs/CIPs from planning studies
- ✓ Monthly TxDOT/sponsor check-ins quick, any relevant updates, what's happening, issues, questions, news, etc. Is there anything TxDOT needs to know about? Projects in which we didn't participate? Special events or runway/airport closures? Anything else?
- Annual site visits by AVN planners.
- ✓ Data updates anytime anything changes, let us know. Contact information, aeronautical data, etc.
- LET US KNOW EVERYTHING THAT IS HAPPENING AT YOUR AIRPORT!



Letter of Interest (LOI)

Project details:

- What
- Why (justification a need is different than a want)
- When
- CostElements
- Do you have the land? Is it on your ALD?

A new LOI must be submitted if the project is not funded in the next FY

Project Development

AVN planner and engineer and the sponsor continuously working together

Decide what needs to be included in the project

What is eligible and ineligible?

Funding breakdown, sources, and shares

Pre-Project Implementation Meeting (Pre-PIM) - Internal

Finalize details of project – should be 100% solid by the time we get here

Finalize what we need from the sponsor

Verify last basedaircraft.com and 5010 data updates

Is the sponsor in compliance?

Does the sponsor agree on the funding?

Project Implementation Meeting (PIM) - External

Project must be finalized and stable


Update basedaircraft.com

Verify 5010 data

Finalize selection committee

All required documentation

Review grant assurances



Scoping

✓ TBD

Planners

- Elaine Alvarado
- Ben Breck
- Kaity Cromwell
- Bill Macke
- Megan McLellan
- Michael Van Vliet (also Compliance)

Environmental

Amy Foster

Land

Julie Fielder

Safety Inspections

Harry Sutherland



DISCRETIONARY FUNDING





LONG-TERM STRATEGIC PLANS



General Discussion



Q&A





THANK YOU

Jim Halley, A.A.E., ACE

Director, Airport Planning and Programming 150 East Riverside Drive Austin, TX 78704

> Office: (512) 416-4525 Cell: (512) 420-6283

Jim.Halley@txdot.gov




AIR TRANSPORTATION ADVISORY COMMITTEE

SEPTEMBER 2, 2021



Regional Airport Funding Update Jeff Kloska


Texas Grants by Funding Source 2021




2021 DFW Region Annual Funding Comparison




NCTCOG Regional Airport Grant Amount 2021



NCTCOG Region vs. Non-Regional Funding 2021




Texas Annual Funding Comparison



Questions?

Jeff Kloska A.A.E.

Jkloska@nctcog.org
(817) 640-3300




NCTCOG Region Diagnosed New COVID -19 Cases

Four distinct waves

 Graph only shows new tested/diagnosed cases


Forth wave: Delta Variant



NCTCOG Weekly Vaccination Counts (NCTCOG Region)

 Three major vaccines in United States


- Moderna, Pfizer and J&J
- Texans 12 and older eligible for vaccine
- Pfizer now FDA approved



Cumulative Vaccination Status (NCTCOG Region)

 6.9 million doses given in the 16-county area

• 13.7 million fully vaccinated statewide




Cummulative Covid-19 Vaccines Administered

FAA TFMSC Data For NCTCOG Region 2010 -2021

 Cases begin to spread rapidly in March 2020 and significant restrictions take hold

 Bottom falls out for the aviation industry in April 2020 as people stop traveling




Source: FAA

FAA TFMSC Data For NCTCOG Region 2018 -2021

 Air carriers responded quickly to slow their cash burn

 GA quickly recovered to near pre-pandemic levels

International travel is still highly restricted




Source: FAA

FAA TFMSC Data for NCTCOG Region 2010 -2021 (Air Freight)

 Air freight has sustained well throughout pandemic

 Lockdowns encouraged online ordering/shipping

Seeing strong growth




NCTCOG Region GA Operations 2019 Compared to 2020

General aviation's recovery was quick

•2020 numbers remained slightly below 2019 numbers

•2021 numbers are looking encouraging




Source: FAA OPSNET

AFW – DAL – DFW Combined Commercial Operations

 Operations have recovered to near pre-pandemic levels

International travel still slow

Potential delta variant




National TSA Throughput Counts

•COVID delta variant wave effects

•TSA reporting lower throughput counts


•Airlines reporting lower booking numbers going into the fall



Source: TSA

Questions/Comments?

Arlington Entertainment District Advanced Air Mobility Pilot Program



KEY TEAMING PARTNERS

SERVICE PROVIDERS



Hidden Level

Drone Detection



TruWeather Solution

Low Altitude Weather Monitoring



Airspace Link

Airspace and Operations Management



Live Earth

Situational Awareness



AT&T

5G, IOT, and Public Safety Communications

Autonomous Drone Platform*

Detect and Avoid*

OPERATORS



City of Arlington

Tactical Public Safety Operations



NCTCOG Public Safety Unmanned Response Team

Tactical Public Safety Operations



University of Texas at Arlington

Research



Causey Aviation

Small Package Delivery



Flytrex

Small Package Delivery

PROGRAM MANAGEMENT



City of Arlington



NCTCOG



University of Texas at Arlington




Engineering Research
Center for
Collaborative Adaptive
Sensing of the
Atmosphere

FAA Reauthorization Act 2018 - Section 377

-FAA Approves Operation


Concept of Use









The Ecosystem



The Operator











- Identify Location for Sensors
- Training Sessions for platforms
- Coordinate with all stakeholders
- Deploy sensors and other equipment
- Plan demonstration activities, schedule and milestones

PUBLIC SAFETY LINE OF SITE OPERATIONS 9/2021 - 9/2022

- Public Safety Manned LOS Operations
- Ops over people

- Public Safety Unmanned Response Team (PSURT) Training
- Passive UAS monitoring and reporting

OTHER LINE OF SIGHT OPERATIONS 10/2021 - 9/2022

University Manned LOS Operations

Other LOS operations, i.e. package delivery

PUBLIC SAFETY BVLOS OPERATIONS 11/2021 - 8/2022

Public Safety BVLOS Operations
 Remote Ops over people
 PSURT BVLOS Training

OTHER BVLOS OPERATIONS AND SYNERGIES WITH OTHER SMART CITIES **INITIATIVE 1/2022 - 9/2022**

University BVLOS Operations

• Other BVLOS operations, i.e. package

Integrate with Automated Vehicle Pilot

Program

CLOSE OUT 9/2022

- Program Evaluations
- Stakeholder Interviews
- Share Lessons Learned with Public
- Examine Available Funding for continued operations



2021

JUNE JULY AUG SEPT AUG MAY OCT NOV DEC **JAN FEB** MAR **APR** JUNE JULY MAY 2022

New UAS Community Integration Working Group

The primary goals of the Community Integration Working Group are as follows:

- Characterize community concerns
- Identify current city ordinances and codes regarding Advanced Air Mobility and UAS activity
- Inventory mature applications for city use
 - o Inspections
 - o Public Safety
 - Package Delivery
 - Goods
 - Medical
- Air Taxi, Air Cargo and Air Ambulance
- Inventory funding mechanism for city use

Upcoming Schedule

- September 24th Public Safety
- October 29th City Operations
- November 19th TBD